


Nexplant PLM Use Case

# Efficient Collaboration

Speed up product development lead time with efficient collaboration.

## Dashboard

- ✓ Well-organized development schedule, high level overview of the current status



Manager's Viewpoint

## To-Do List

- ✓ Have all required product development activities gathered into one list without any omission.

**To Do List**


Group/Product  Mandatory/Optional  \* Project Name

Duration  ~     Status

\* Fill in the mandatory data fields.  
Search conditions can be entered up to maximum 100 characters.

X 20 results

Subject	Status	Project Name	Estimated Start	Estimated finish	Delay
<a href="#">Activity_02_01##1234...</a>	Delayed	WBS Test 002_ABCDEFGHIJK	2014/04/08	2014/04/25	258
<a href="#">1</a>	Delayed	WBS-Test-005	2014/05/27	2014/05/31	235
<a href="#">Design review doc.</a>	Delayed	WBS-Test-020	2014/06/04	2014/06/09	022
<a href="#">PPP</a>	Delayed	WBS-Test-020	2014/06/05	2014/06/06	002
<a href="#">Development plan doc.</a>	Delayed	TSST(company) Test Project	2015/02/23	2015/02/25	002



Working-Level's Viewpoint